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1.0 Introduction 

1.1 City of Montevallo 

The City of Montevallo prides itself as a distinctive small town that embraces community, respect, and innovation.  

The city had 6300 residents as of the 2010 census, along with the 3000 students attending the University of 

Montevallo.   Montevallo is a designated as a Main Street Community which is a program to revitalize the social 

and economic institutions in the downtown area.   

The city has a lively, picturesque downtown, indicative of small town America.  A recent sidewalk project on the 

downtown Main Street has widened the sidewalks and increased pedestrian accessibility.  This has resulted in a 

very walkable city with active businesses and an enjoyable city center district.   

  

Fig. 1 – Downtown Montevallo on Main Street at Shelby Street 

Montevallo offers a variety of public services and programs for its citizens.  Some of which include a library, six  

parks, a bike share program, a police department, water & sewer services, and a volunteer fire department.  The 

city has a total area of 12.59 square miles.  The city employs 85 people and the largest employer is the University 

of Montevallo with approximately 400 employees.  The Montevallo Main Street Players is a community theater 

group that has been performing for over 30 years at various locations around the city.   

1.2 Americans with Disabilities Act (ADA) 

The Americans with Disabilities Act (ADA), signed into federal law on July 26
th

, 1990, was created with the purpose 

of prohibiting discrimination and ensuring equal opportunity to those with disabilities in employment, state and 

local government services, public accommodations, commercial facilities, and transportation.  Title II of the ADA 
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specifically applies to any state or local government and its departments, agencies, or other branches or divisions, 

and protects the disabled from discrimination due to disability in services or activities provided by state and local 

government entities. Title II specifically states that “No qualified individual with a disability shall, on the basis of 
disability, be excluded from participation in or be denied the benefits of the services, programs, or activities of a 

public entity, or be subjected to discrimination by any public entity” (28 CFR 35.130(a)). 

All public entities that have non-ADA-compliant facilities employing 50 or more people are required by ADA law to 

develop a transition plan. According to 28 CFR 35.150(d)(3), the transition plan shall— 

(i) Identify physical obstacles in the public entity’s facilities that limit the accessibility of its programs, 

activities, or facilities to individuals with disabilities; 

(ii) Describe in detail the methods that will be used to make the facilities accessible; 

(iii) Specify the schedule for taking the steps necessary to achieve compliance with this section and, if the 

time period of the transition plan is longer than one year, identify steps that will be taken during each 

year of the transition period; and  

(iv) Indicate the official responsible for implementation of the plan. 

 

Current ADA standards are detailed in 2 separate documents.  The 2010 ADA Standards for Accessible Design 

(ADAAG) gives definitions, standards, and minimum criteria which must be satisfied in order for facilities and 

infrastructure to be accessible.  These standards are most applicable for buildings, but do not include thorough 

guidelines which are applicable to sidewalks and other pedestrian facilities.  The proposed Public Right of Way 

Accessibility Guidelines (PROWAG), released in 2011, specifically address sidewalks and other facilities within 

public right-of-way and will be most relevant to the items inventoried as a part of this transition plan. 

 

This document focuses on ADA compliance for pedestrian facilities on city right of way.  Although buildings are not 

the primary focus of this document, it is worth mentioning that the city has undertaken several remodeling 

projects to bring city buildings up to current ADA standards.  Within the last 10 years remodeling or new 

construction projects have been done on city hall, the library, the senior center, the Boys & Girls Club, and the 

bathroom facilities at Orr, Shoal Creek, and Stephens Parks.  Therefore, the city staff affirms that the buildings 

owned by the city are in compliance with ADA.   

 

The city has also been proactive in the past 10 years to improve walkability and accessibility for sidewalks.  Recent 

projects by the city on outdoor pedestrian facilities to improve ADA compliance include:  

 Curb ramp upgrades east of the university in 2018 as part of a paving project with Shelby County 

 A downtown streetscape & sidewalk improvement project with ALDOT as a partner in 2017 

 Grinding of sidewalk vertical gaps to eliminate trip hazards in 2016 

2.0 ADA Coordinator & Public Involvement Process 

2.1 ADA Coordinator  

The Montevallo City official who will serve as the City’s ADA Coordinator will be the City Clerk, Mr. Herman 
Lehman.  Inquiries, comments, or concerns can be directed to him at: 

Herman Lehman 

Montevallo City Clerk 
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541 Main Street, Montevallo, AL 35115 

hlehman@cityofmontevallo.com 

 

The ADA Coordinator will be responsible for implementing and updating the city’s transition plan as needed. 

Revisions to the plan are anticipated as additional inventory of barriers is conducted, as well as to address any 

future comments received from the public.   The current plan will be kept on file by Mr. Lehman and will also be 

available on the city website.  The ADA coordinator will also provide a briefing to the city council every 2 years on 

plan progress and any proposed revisions.  

Implementation of the plan will primarily be overseen by the Public Works & Sanitation Department.  The city’s 

Director of Public Works & Sanitation is Kirk Hamby and he can be contacted at khamby@cityofmontevallo.com or 

at 205-665-2555. 

2.2 Public Involvement Process 

In compliance with the Code of Federal Regulations, public comments were solicited as part of the development of 

this plan in order to provide an opportunity for interested persons to participate in the city’s approach to removing 
ADA barriers. The draft version of the plan was presented during the February 24, 2020 city council meeting.  The 

draft plan was sent to interested stakeholders for their review and comment.  Those included: 

 Lakeshore Foundation 

 Montevallo Senior Center 

 University of Montevallo Disability 

Services 

 Shelby County Development Services 

 AARP Livability & Walkability Services 

The draft plan was posted on the city’s website, and print versions were posted at city hall, the library, and the 

senior center with comment forms.  Lastly a public meeting was held on March 3, 2020 at the city hall to allow for 

dialog between members of the community and Sain in order to address any questions or concerns about existing 

infrastructure.  A log of public comments received is included as Appendix D. 

Grievances and comments related to accessibility should follow the process outlined in the city’s Disability 
Discrimination Grievance Procedure, which is given in Appendix A of this plan.  

3.0 Summary of Physical Obstacles 

3.1 Approach to Inventory Collection and Analysis 

Based on the city’s recent efforts to improve walkability, Sain recommended that a drive-by inventory be taken to 

identify ADA barriers.  Detailed measurements were not taken at each individual location.  However, Sain staff, 

who have conducted many ADA trainings and field reviews and have thus developed a trained eye for non-

compliance, drove all city streets looking for pedestrian facilities that were not in compliance.  This review was 

performed in December 2019.   

The following pedestrian facilities were found within the city:     

 Sidewalks 

 Curb ramps 

 Crosswalks 

 On street parking 

 Pedestrian signal push buttons 

mailto:hlehman@cityofmontevallo.com
mailto:khamby@cityofmontevallo.com
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Another common feature that was checked for is the pedestrian refuge island, but none were found within 

Montevallo.   

There are two exclusions that should be noted.  First, the university property within the city limits was not 

reviewed since those pedestrian facilities are owned by the university and the city would not be liable nor have 

control over those elements.  Secondly, the Amersee Lakes Subdivision was initially reviewed and found to have 

non-compliant sidewalks on Moores Spring Road.  However, after discussions with city staff, those sidewalks were 

determined not to be city property.  The home owners association will be responsible for maintaining those 

sidewalks.   

As non-compliance issues were discovered, each one was assigned two ratings:  one according to the severity of 

the risk or liability posed by the barrier, and one according to the level of difficulty to ameliorate the issue.  A high 

risk would be obvious to the untrained person, such as steps on a sidewalk down a curb which would render the 

facility unusable to someone who required a proper ADA curb ramp.  A low risk issue would be one that even a 

trained expert in ADA would not recognize unless they stopped to physically measure that particular element.  

Some examples of this would include a 44” sidewalk when the requirement is a minimum 48”, or a cross slope of 
3.4% when the maximum allowed is 2%.   

On the difficulty rating, an issue that would be scored hard would require some engineering design, right-of-way 

acquisition, retaining walls, or such a large scale project that a competent mid-sized contractor would be needed 

to fix it.  Conversely, an issue with an easy rating may be corrected by adding ADA signage or modifying an 

outdated curb ramp to meet current standards.                  

3.2 Summary of Obstacles 

The purpose of the inventory was to assess and record the condition of the city’s pedestrian elements in order to 

determine their compliance with all applicable ADA guidelines.  The table below summarizes the standards of ADA 

compliance for common pedestrian elements.     

Element Maximums Minimums 

Sidewalk 2% cross slope 48” or 60” width1
 

 5% running slope  

 ½” vertical gap  

 4” lateral protrusion  

Curb ramp 2% cross slope 48” width 

 8.3% running slope 4’x4’ turning space 

 13.3% grade break at gutter Detectable warning surface 

Crosswalks 2% cross slope 6’ width2
  

 5% running slope  

ADA on street parking Located at lowest grades 8’ aisle 

 Must be signed 1 ADA space per 25 

Pedestrian signal push buttons 48” mounting height  

 10” horizontal reach  

 6’ from curb line  

Median refuge islands  6’ length3
 

   

Notes 1 – For sidewalk widths of 48”, a 60” wide passing zone is required every 200’ 
 2 – The 6’ wide crosswalk is not an ADA requirement, but per the MUTCD 

 3 – The 6’ refuge length includes two 24” detectable warning surfaces 
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Figures 2 and 3 show the location of pedestrian elements around the city along with the observations documented 

in this plan.   Full size versions of these maps are included in appendix B.   

    

Fig. 2 – Pedestrian infrastructure in city center  Fig. 3 – Parks & sidewalks in outlying areas 

Observations were recorded during the assessment, documenting both good infrastructure and those that need to 

be upgraded for compliance.   There were 30 non-compliance issues discovered.  Of those 30 issues, the three 

most prevalent types of issues were sidewalks with less than the minimum width, the presence of steps from the 

sidewalk to the crosswalk instead of a proper curb ramp, and non-compliant or non-existent curb ramps.   

First, there were eight instances of sidewalks that did not meet the minimum 48” width.  Of these, there were 
many that had widths of 44”.  It is noted that Moores Spring Road in the Ameresee Lakes subdivision was the worst 

offender with sidewalks being built at a 36” width.  However the city will not be liable for those since they are 
owned by the home owners association.     

   

Fig. 4 – 45” width on Bloch St    Fig. 5 – 44” width on Morgan St 
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The second most recurring issue was locations that had 2-4 steps from the sidewalk down to the street level 

crosswalk.  There were seven such locations found that will need some planning to implement a proper ramp 

improvement.  Additionally, there were five more noted on university property along Oak Street, but these are 

excluded as they are not the city’s responsibility.       

  

Fig. 6 – Steps on Shelby St at Alabama St Fig. 7 – Steps on Oak St at Middle St 

The third most noticeable issue occurred in locations that either lack a curb ramp, or had an older style of curb 

ramp that does not meet the current ADA guidelines.  Curb ramps installed in the 1990s were not required to 

include truncated domes or to maintain the maximum 2% cross slope for a minimum 4’ width.     

  
Fig. 8 – 1 older ramp and 1 needed on Bloch St Fig. 9 – Older non-compliant curb ramp on Middle St 

The full list of observations is given in chart form in Appendix B.  The chart also includes the severity, difficulty, and 

estimated construction costs associated with each issue.  This cost estimate is a broad level assessment for 

construction costs only.  It does not include costs for unknowns such as right-of-way acquisition, engineering 

design, or potential impacts to utilities.  This estimate is primarily for planning purposes to compare costs among 

the various issues.  Photos of the observations are included follow in Appendix B as well.   
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4.0 Strategy for Upgrades 

4.1 Prioritization 

Using the severity as a measurement of the risk or need, the high category barriers will be the first priority.  There 

are six locations that were assigned a high severity for a total estimated cost $85,000.  Five of those constitute 

$45,000 in construction costs and were due to the presence of steps from a sidewalk down to the street level.  

These locations need to be modified to incorporate a curb ramp.  Some planning will be required to determine 

how to configure the ramp; some short retaining walls might be necessary.       

The fifth location that was a high severity was a complex situation for half the block length along Shelby Street 

from Main to Valley.  The roadway and sidewalk are at a relatively steep running grade, and there are several short 

driveways that cut across the sidewalk.  This challenging layout will require significant planning to find a solution.  

The short driveways limit the room for transitions, and the steep running grade makes it difficult to transition 

between the grades.     

While working on the high severity issues, if a low or medium issue is nearby or adjacent, those may be upgraded 

at the same time for work efficiency.  Once the high severity issues have been corrected, attention will then shift 

to the medium severity issues.  The total estimated cost on those 10 items is $48,000.  Many of these are older 

non-compliant ramps or locations that lack a ramp entirely.  The city would like to perform these ramp upgrades 

when paving work on the adjacent street is to be performed.   

Last to be addressed would be the remainder of the 15 low severity issues.  Some issues, such as those that need 

updated signing and striping, could likely be handled by the city’s public works staff.  Other issues in this category 
are the high cost projects to remove and replace sidewalks that are just under the 48” minimum width 

requirement.  These would be considered a relatively high cost to benefit ratio and therefore are planned to be the 

last items to upgrade.     

4.2 Funding 

The city will plan to dedicate $50,000 per year from its operating budget for pedestrian accessibility 

improvements.  The city will seek to utilize any federal or state matching funds or grants as those become known.  

For instance, currently ALDOT has a call for TAP projects (Transportation Alternatives Program) that allows for 

projects up to $800,000 to use 80% federal dollars with a 20% local match on sidewalk improvements.  This is a 

competitive selection and there are more regulations required to use the federal funds.   

The larger cost items over $50,000 are expected to be performed by a contractor.  For those issues that have a 

smaller cost such as adding a sign or repainting striping, the public works department will be able to accomplish 

those tasks.   

4.3 Timeline 

The city will implement this plan beginning in the 2021 fiscal year.  This ADA Transition Plan should be updated and 

progress reported to the city council every 2 years.  The goal is to have all existing non-compliance barriers 

corrected by the year 2028.  This is under the optimistic assumption that grants or matching funds are obtained.    
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City of Montevallo 

ADA Policy Statement and Grievance Procedure 
 

Policy Statement 

The City of Montevallo, Alabama, has adopted this policy to document their responsibilities and efforts to comply with Title II of the 

Americans with Disabilities Act of 1990 (ADA) and Section 504 of the Rehabilitation Act of 1973.  The City is committed to providing 

and promoting equal opportunities in all of its programs, services, and activities.  The ADA prohibits discrimination based on an 

individual’s disabilities, in hiring and employment or in access to programs, services and activities.   
 

The City will: 

Make available resources to communicate with those members of the public that are hearing or visually impaired 

Make reasonable accommodations in policies and practices to avoid discrimination based on disability, unless a 

fundamental alteration in a local government would result 

Operate its programs, services, and activities so that they are readily accessible to and usable by individuals with 

disabilities.   
 

Montevallo has appointed the Herman Lehman, City Clerk & Treasurer, as the responsible ADA coordinator.  His role is to remain 

aware of ADA issues and advise the city council on any issues where the City is lacking compliance.  He will also maintain the 

transition plan document and update it approximately every 5 years to include any needed changes and recent public comments.  

Any complaints or grievances from the procedure below will be initially reviewed by the ADA coordinator and then delegated to the 

appropriate person for consideration.   
 

Complaint / Comment Procedure 

This grievance procedure is established to meet the requirements of the ADA.  Complaints are to be filed by the affected individual 

or a representative of that individual.  Complaints must be in writing and include pertinent information needed for the city staff to 

review.  Alternative means for filing a complaint such as a personal interview will be made available for persons with disabilities 

upon request.  Complaint forms can be picked up at city hall, and should be submitted to the city clerk.  The complainant should 

receive a response from the ADA coordinator within 30 days.  If the response does not satisfactorily resolve the issue, the 

complainant or his/her representative may appeal the decision of the ADA coordinator to the mayor’s office within 15 calendar days 

after receiving the response.  Complaints, comments, and responses shall be logged in as part of the self-evaluation / transition plan 

document and remain on the log for a period of 4 years.   
 

ADA Public Comment Form for Montevallo, Alabama 

 

Date  Provide Sketch if helpful 

Name  

Address  

  

Phone  

Email  

City building, program, service, or 

street location  

 

Building, program, service  or 

location detail 

 

Describe the current issue:  

How should this issue be corrected?  

 

Submit to:  

      Herman Lehman 

      ADA Coordinator 

      Montevallo, AL 

      hlehman@cityofmontevallo.com 

Date Received: 

Reviewed by: 

Results: 

 

mailto:hlehman@cityofmontevallo.com
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ID Street Block or Cross Street Note Upgrade Needed Severity Difficulty High Med Low

A Moore Spring Road Amersee Lakes Subdivision Exclude HOA property, 2500 LF of 3' sidewalks, xslope > 2% at some driveways -$            -$            -$            

B Shoal Creek Park Good pedestrian route, good parking, 2 wheelchair accesible picnic tables, -$            -$            -$            

C Golf Course Has faded ADA parking  w/o signs, no other ADA facilities Restripe & add sign Low Easy -$            -$            1,000$        

D Stephens Park 8' wide running track, 5 van ADA parking spots, 2 wheelchair accessible picnic tables -$            -$            -$            

E Dailey Park ADA playground equipment is 6" off ground, 2 wheelchair accesible picnic tables Raise groundlevel Low Easy -$            -$            1,000$        

F Library Has 2 ADA parking spaces, parking is not signed Add signs Low Easy -$            -$            1,000$        

G Orr Park 3 ADA parking spaces but none that are van accessible, parking is not signed Restripe & add sign Low Easy -$            -$            1,000$        

-$            -$            -$            

1 Shelby E Boundary to Alabama N side, older sidewalk with some disjointed panels, width less than 48", 365 LF Remove & replace Low Med -$            -$            23,000$      

2 Shelby E Boundary to Alabama S side, older sidewalk with some disjointed panels, width less than 48", 365 LF Remove & replace Low Med -$            -$            23,000$      

3 Shelby NE corner @ Alabama 3 Steps Remove & replace High Hard 9,000$        -$            -$            

4 Shelby Island to Main 3' Sidewalk, 200 LF Remove & replace Med Med -$            13,000$     -$            

5 Shelby Island to Main Sidewalk terminates midblock, add 120 LF Extend sidewalk Med Med -$            8,000$        -$            

6 Middle Island to Main Width = 44", 320 LF Remove & replace Low Med -$            -$            20,000$      

7 Middle Island to Main Has updated ADA ramps -$            -$            -$            

8 Middle Alabama Has 4 outdated ADA ramps Remove & replace Low Easy -$            -$            4,000$        

9 Middle E Boundary to Alabama Width = 44", 300 LF, 2 sides Remove & replace Low Med -$            -$            38,000$      

10 Middle SE Corner at E Boundary 4 Steps on SE corner Remove & replace High Hard 12,000$      -$            -$            

11 Morgan Middle to Vine Width = 46", 300 LF, 2 sides, has had grinding to remove discontinuity Remove & replace Low Med -$            -$            38,000$      

12 Morgan Vine Has updated ADA ramps -$            -$            -$            

13 Island N Boundary Has updated ADA ramps -$            -$            -$            

14 Island Park Good sidewalk with updated ADA ramps -$            -$            -$            

15 Hwy 119 Waller Sidewalk does have ADA ramps, but discontinuities at inlets Grind discontinuities Med Med -$            1,000$        -$            

16 Quarles at Dailey Park Good sidewalk with updated ADA ramps -$            -$            -$            

17 Graham Samford Good sidewalk with updated ADA ramps -$            -$            -$            

18 White Samford Has ramps, but no turning space and cross slopes exceed 2% Remove & replace Med Med -$            2,000$        -$            

19 White at Hwy 119 Ramp needs to be updated to current standards Add curb ramp Med Med -$            2,000$        -$            

20 Hwy 119 Waller Needs ADA ramp Add curb ramp Med Med -$            2,000$        -$            

21 Main West to Shelby Good ADA street parking, both sides, each block -$            -$            -$            

22 Main N Boundary to Bloch Good ADA street parking, both sides, each block -$            -$            -$            

-$            -$            -$            

50 Shelby Main to Valley Sidewalk non-compliant where cross driveways, 120 LF, very difficult grades Remove & replace High Hard 40,000$      -$            -$            

51 Middle Shelby Good sidewalk with ADA ramps -$            -$            -$            

52 Middle Oak Good sidewalk with ADA ramps -$            -$            -$            

53 Middle Oak @ SE Corner Steps instead of ramp Remove & replace High Med 10,000$      -$            -$            

54 Middle Oak to Valley Width = 44", 300 LF, 2 sides Remove & replace Low Med -$            -$            38,000$      

55 Middle Valley Updated ADA ramps -$            -$            -$            

56 Middle Valley to Main

Updated ADA sidewalk w/ designated pedestrian route 

Monitor vendor's placement of furniture in ped route -$            -$            -$            

57 Vine Main to Valley Sidewalk xslope dips at driveway Remove & replace Med Hard -$            9,000$        -$            

58 Vine Valley 2 Steps instead of ramps at 3 locations, 1 other ramp needs updating Remove & replace High Hard 10,000$      -$            -$            

59 Vine Oak 4 Older ADA ramps need upgrading Remove & replace Low Low -$            -$            4,000$        

59A Oak Vine to N Boundary South side of Oak needs 1 curb ramp Add curb ramp Med Easy -$            1,000$        -$            

59B Oak Vine to N Boundary Exclude university property, but noted 5 locations of steps that need ramps -$            -$            -$            

60 N Boundary Oak to Valley Good wide sidewalks, good ramps at Valley -$            -$            -$            

61 Valley Vine to N Boundary Need 3 curb ramps in this block, 1 of which currently has 2 steps Remove & replace High Med 4,000$        -$            -$            

Costs based on Severity

ADA Transition Plan

Observations of Existing Pedestrian Elements
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ID Street Block or Cross Street Note Upgrade Needed Severity Difficulty High Med Low

Costs based on Severity

62 N Boundary Valley to Main Wide compliant sidewalks recently upgraded -$            -$            -$            

63 Valley N Boundary to Bloch Noted no sidewalks here to access school -$            -$            -$            

63B Bloch Main to Valley Noted no sidewalks here to access school -$            -$            -$            

64 Plowman Oak to Highland Older sidewalks but does have ramps -$            -$            -$            

65 Plowman Highland to Nabors Older 48" sidewalks but does have ramps, has had trip hazards removed -$            -$            -$            

66 Moody Kirkwood to Nabors Older sidewalk but has some disjointed panels at trees, 20 LF Remove & replace Med Med -$            3,000$        -$            

67 Moody Nabors Updated ramps -$            -$            -$            

68 Moody Highland  Updated ramps -$            -$            -$            

69 Highland Moody to Main Sidewalk cross slope dips at 1 driveway Remove & replace Low Med -$            -$            4,000$        

70 Wadsworth Highland Good ramps -$            -$            -$            

71 Nabors Plowman to Moody Older sidewalk, no ADA ramps at Wadsworth, some xslopes 2-5%, 50 LF Remove & replace Med Hard -$            7,000$        -$            

72 Oak Wadsworth to Plowman Older sidewalk but compliant -$            -$            -$            

73 Oak Plowman Has new ADA ramps -$            -$            -$            

74 Bloch Highland Old style ramps need updated, 3 each Remove & replace Low Med -$            -$            4,000$        

75 Bloch Highland to Oak Width = 45" sidewalk, 310 LF Remove & replace Low Med -$            -$            20,000$      

-$            -$            -$            

-$            -$            -$            

Removal & replacement cost is estimated at $15/sy for removal + $100/sy for replacement + an amount based on difficulty 85,000$      48,000$     220,000$   

ADA Transition Plan

Appendix B - 2



ADA Transition Plan 

  

 

 

City of Montevallo 

February 24, 2020  

C 

Appendix C 
 

 

Photos of Existing Pedestrian Elements 
 

 

  



ADA Transition Plan 

  

 

 

City of Montevallo 

February 24, 2020  

C-1 

 

A – Moores Spring Road in Amersee Lakes Subdivision 

2500 LF of 3’ wide sidewalks, cross slopes exceed 2% at some driveways 

 

 

A –  Moores Spring Road in Amersee Lakes Subdivision 

2500 LF of 3’ wide sidewalks, cross slopes exceed 2% at some driveways 
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B –  ADA parking spaces at Shoal Creek Park 

Good level areas, well Stiped & signed, good access aisle 

 

 

B –  Pedestrian route from parking to pavilion at Shoal Creek Park 

Good width and cross slope 



ADA Transition Plan 

  

 

 

City of Montevallo 

February 24, 2020  

C-3 

 

B –  Shoal Creek Park Pavillion 

 

 

 

B –  Shoal Creek Park Pavillion 

Picnic tables are made to be ADA accessible on the ends 
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B –  Shoal Creek Park 

 Nature trail to water’s edge 

 

 

B –  Shoal Creek Park 

 Nature trail is not ADA accessible 



ADA Transition Plan 

  

 

 

City of Montevallo 

February 24, 2020  

C-5 

 

C –  Golf Course 

Has faded ADA parking without signs, no other ADA facilities 

 

 

D –  Stephens Park 

8’wide running track with no apparent ADA issues 



ADA Transition Plan 

  

 

 

City of Montevallo 

February 24, 2020  

C-6 

 

D –  Stephens Park 

 5 good ADA parking spaces with connected pedestrian route to ball fields 

 

 

D –  Stephens Park 

Good ADA compliance, 2 picnic tables with extended ends for wheelchair access 
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E –  Dailey Park 

Good access via paved trail, Pavilion has 2 wheelchair accessible picnic tables 

 

 

E –  Dailey Park 

Playground equipment is designed to be ADA accessible, but the ADA access is 6” off ground 
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F – Library  

Has 2 ADA parking spaces, parking is not signed 

 

 

G –  Orr Park 

3 ADA parking spaces but none that are van accessible with side aisle, parking is not signed 
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G –  Orr Park 

 Good cross walk 

 

 

 

G –  Orr Park running trail with good accessibility  
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1 –  Shelby St between E Boundary and Alabama 

Older sidewalk with some disjointed panels, width less than 48” 

 

 

2 –  Shelby St between E Boundary and Alabama, south side 

Older sidewalk with some disjointed panels, width less than 48” 
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3 – Shelby St at NE corner of Alabama 

Has updated curb ramp 

 

 

3 –  Shelby St at NW corner of Alabama 

3 steps 
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6 –  Middle St from Main to Island 

Existing sidewalk width is 44” 

 

 

7 –  Middle St at Island 

Updated curb ramps and sidewalk tie ins 
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8 –  Middle St at Alabama 

Has 4 outdated curb ramps that lack detectable warnings and have cross slopes >2% 

 

 

8 –  Middle St at Alabama 

Has 4 outdated curb ramps that lack detectable warnings and have cross slopes >2% 
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10 –  Middle St at SE corner of E Boundary 

4 Steps on SE corner 

 

 

11 –  Morgan St from Middle to Vine 

Sidewalk width =46”, has had grinding at panel edges to remove discontinuity 
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12 –  Morgan St at Vine 

Updated curb ramps and sidewalk tie ins 

 

 

12 – Morgan St at Vine 

Updated curb ramps and sidewalk tie ins 
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12 –  Morgan St at Vine 

Updated curb ramps and sidewalk tie ins 

 

 

13 –  Island St at N Boundary 

Good sidewalk and cross walks with updated curb ramps 
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13 –  Island St at N Boundary 

Good sidewalk and cross walks with updated curb ramps 

 

 

14 –  Island St at Park 

Good sidewalk and cross walk with updated curb ramps 
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18 –  White St at Samford 

Recent curb ramps but without a level turning space so cross slope exceeds 2% 

 

 

19 – White St at Hwy 119 

Ramp needs to be updated to current standards 
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21 –  Main St from West to Shelby 

Good ADA street parking, good sidewalks & ramps 

 

 

21 – Main St from West to Shelby 

Good recent construction of sidewalk, ramps, cross walks, and pedestrian signals 
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21 – Main St at Shelby 

Good recent construction of sidewalk, ramps, cross walks, and pedestrian signals 

 

 

22 – Main St from N Boundary to Block 

Good recent construction of all pedestrian elements and ADA parking 
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50 – Shelby St from Main to Valley 

Non-compliant sidewalk across several driveways, difficult grades to correct 

 

 

52 – Middle St at Oak 

Updated ADA ramps and sidewalk tie ins, steps across Middle are owned by University  
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53 – Middle Steet at Oak 

Steps instead of ramp on University property 

 

 

56 –  Middle St from Valley to Main 

Updated sidewalks but need to enforce merchant’s products to maintain 4’ clear width 
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56 –  Middle St from Valley to Main 

Updated sidewalks  

 

 

56 –  Middle St from Valley to Main 

Updated sidewalks  
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61 - Valley St from Vine to N Boundary 

Need 3 curb ramps installed on this block, 1 of which at alley currently has 2 steps 

 

 

61 - Valley St from Vine to N Boundary 

Need 3 curb ramps installed on this block, 1 of which at alley currently has 2 steps 
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64 – Plowman St from Oak to Highland 

Older sidewalks that are 48”, utilize driveway as a passing zone, have had updated curb ramps 

 

 

64 –  Plowman St at Highland  

Older sidewalks but does have recently upgraded curb ramps 
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67 – Moody St at Nabors 

 Has updated curb ramps and some replaced sidewalk panels 

 

68 – Moody St at Highlands 

Updated curb ramps and sidewalk tie ins 



ADA Transition Plan 

  

 

 

City of Montevallo 

February 24, 2020  

C-27 

 

 

69 – Highland St from Moody to Main 

Sidewalk cross slope exceeds 2% at one driveway 

 

73 -  Oak St at Plowman 

Updated curb ramps and sidewalk tie ins, also has had grinding to remove discontinuity 
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74 –  Bloch St at Highland 

Two older style curb ramps need updating, lacking curb ramp in one direction 

 

 

74 –  Bloch St at Highland 

Older style curb ramps need updating 
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75 – Bloch St from Highland to Oak St 

Existing sidewalk width is 45” 
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City of Montevallo 

Public Comments on Draft ADA Transition Plan 
 

Comments from City after 1
st

 Draft - Desired Ramps 

Mayor Hollie Cost recognized that there are additional wants to the city’s pedestrian facilities.  These do not constitute non-

compliance with ADA, but would improve accessibility.  Ramps are wanted from the Main Street sidewalk to the CVS drug store and 

also from the Main Street sidewalk to the Regions bank. 

 
 

Additionally, there is a disabled citizen that drives their vehicle and exits their vehicle with a wheel chair on the left side of the 

vehicle.  Most of the ADA parking that has van access aisles on the right side of the vehicle, which does not help this particular 

individual.  So as improvements are made, the city will make efforts to stripe for ADA parking that would have the 8’ access aisle on 
the left side of the vehicle.    

 

 
 

 

Public Meeting – Tuesday March 3, 2020 from 6-7 pm at City Hall 

Three persons were in attendance:  Olivia Barone, Councilman Rusty Nix and Mrs. Nix 

Olivia stated a concern over several inlets that have a large drop off to the street on Middle Street near the CVS.  Although true, 

these are not part of the pedestrian access route, and thus not a violation of ADA.   

Olivia also stated that she would like to get cross walks striped across Middle Street (AL 155) at Island.  This is a need/want, but 

similarly does not constitute a violation of ADA which is the scope of this document.   


